The Media Consortium Next Steps

JULY

Ad Barter (START WEEK of JULY 24)

Web X-link Marketing (START WEEK of JULY 17)

· Have Steve give me contact info for web designer 

· Get info on where X-ing project is at and next steps from web-designer

· Work w/Steve and web designer to set deadline for x-ling web site to be up and running 

· When time is appropriate, send out emails inviting people to the x-linking project w/instructions and next steps

· Follow-up w/phone calls

Editorial collaborations (START WEEK of JULY 17)
1) Greenwald collaboration

· TVS talked to Tracy F. from Greenwald’s office on July 13.  Discussed how MC can be part of this process.  Tracy F. and Greenwald’s office will solidify The Am. Prospect, ITT, The Nation and AlterNet as part of the process.  Will then work w/TVS to set up offer of coordination w/rest of The MC.  TVS will work as point person for MC on coordination and pr around media coordination.  

· TVS will send email to Tracy F. saying TVS will work on the coordination and set up next steps

2) Poll

· Call Glastris and Spillar and see if there is still interest and potential next steps

Other

· Work w/Steve on Free Press conf. if that is going to happen

· Media Lists- Check in w/Theresa to see if anything needs to happen next and if help is needed

· Anything else?

